Infrastructure and Messaging Work Group
Three year plan

· Contribute to alignment project - Ongoing

· Wrappers w/batch  MCCI domain

a. Approve  1q 2010 
b. Ballot  May 2010

· Wrapper R2 Beginning 3q 2010

a. Begin project 3q 2010

b. Ballot 2q 2011

· V2.8 – when opened by BOD.

· Shared Messages R4 TBD

