Template Archetye Alliance Project

Proposed 2005/2006 Timeline and Deliverables

May 5, 2005

	 Topic 
	Due Date

	Agreements, scope, modus operandi (procedures, process) admin issues, signed MOU agreements  


	June, 2005

	Requirements –  Dipak’s current document plus broader issues and artifacts
	September 2005 WGM

	Models – archetypes/template model; existing UML model of archetype for review
	September 2005 WGM

	Proxy Reference Model

(generic abstract model encompassing the core hierarchy and context properties that are sensible to constrain in an archetype or template, independent of the actual RM to be used by CEN or HL7)
	End of 2005

	Tools

Review of commercial COTS and other candidates (NCI CaSDR, ISO1179)
	September 2005 WGM

	Clinical Content sources

Identify who, what, where of other medical societies working on template/archetype/master data element area and identify liaison 
	September 2005 WGM

	Ontologies

Identify work teams; create one page summary of methodology 
	Summer 2005 – on HL7 templates list. 

	Terminologies

Identify work teams; create one page summary of methodology; liaison to vocab technical committee
	Summer 2005 – on HL7 templates and vocab list 

	Repository for archetypes and templates –

Need to create one page summary of intent and identify candidate organizations: NIST, NLM
	Begin discussion at September 2005 WGM

	Synthesis and harmonization guidance
	Projected for 2006

	Quality Criterion
	Projected for 2006

	Demo and evaluation
	Projected for 2006

	Feedback Channels
	Projected for 2006

	Peer Reviewed Publications
	Projected for 2006


